STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 10/8/2013  Page 1 of 1
TO: Tony Anziano, Program Manager / FILE: EA. 04 - 0120F4
CO-RTE-PM SF-80-13.2/13.9
FROM: Darryl Schram, Senior TE FED.NO. No
CCO#: 305 | SUPPLEMENT#: 0 | Category Code: CBPC CONTINGENCY BALANCE (incl. this change)  $49,574,874.62
COST: $47,626_00 INCREASE DECREASE [ ] |HEADQUARTERS APPROVAL REQUIRED? []YES NO
SUPPLEMENTAL FUNDS PROVIDED: IS THIS REQUEST IN ACCORDANCE WITH YES []JNO
$0.00 ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
SCADA Changes CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
- T . C Th . Previously Approved CCO Time Percentage Time Adjusted: Total # of Unreconciled Deferred Time
Original Contract Time: Tima Ad). This Changs: Adjustments: (including this change) CCO(s): (including this change)
2490 Day(s) DEF Day(s) 501 Day(s) 20 % 7

THIS CHANGE ORDER PROVIDES FOR:

Installing fiber optic cable in lieu of copper wiring to Supervisory Control and Data Acquisition (SCADA) remote terminal unit
system and modifying fog detection system with capability to be remotely operated and monitored by SCADA.

Fiber optic cables will be installed to update materials to current standards, make the SCADA system more efficient, and
eliminate potential communication failures. Maintenance (Renato Fortaleza) has requested the fog detection be modified so it
can be remotely tested through the SCADA system.

The total cost of this change order is $47,626.00, which can be financed from the contingency fund. A detailed cost analysis
is on file.

Consideration of a time adjustment will be deferred until completion of the work specified herein. Determination of a
commensurate time adjustment will be made in accordance with Section 10-1.13, "PROGRESS SCHEDULE (CRITICAL
PATH METHOD)" and Section 10-1.14, "TIME-RELATED OVERHEAD" of the Special Provisions, as well as Section 8-1.07,
"LIQUIDATED DAMAGES", of the Standard Specifications.

This change order has concurrence from William Casey (Supervising TE), Rich Foley (HQ Oversight), Lina Ellis
(Maintenance), and Jing Chen (District Design).

CONCURRED BY: ESTIMATE OF COST
Construction Engineer: ~ William Casey, Sup TE Date  6/2/13 THIS REQUEST TOTAL TO DATE
Bridge Engineer: Dat ITEMS $0.00 $0.00

g8 “taifoec ° FORCE ACCOUNT $0.00 $0.00
Project Engineer: District Design, Jing Chen Date  6/3/13 | AGREED PRICE $47,626.00 $47.626.00
Project Manager: Date ADJUSTMENT - $0.00 $0.00
FHWA Rep.: Date TOTAL $47,626.00 $47,626.00

; FEDERAL PARTICIPATION
Environmental: Date
Other ( . HQ. Rich Fol Dat 6/3 D PARTICIPATING D PARTICIPATING IN PART NONE

er (Sspecity).

P b Q, Rich Fotoy ate /13 l:’ NON-PARTICIPATING (MAINTENANCE) DNON-PARTlClPAﬂNG

Oth ify): i i i

e (speciil 2lues: Mo, Lina Ells Date  B&13 FEDERAL SEGREGATION  (if more than one Funding Source or P.1.P. type)
District Prior Approval By: HQ, Larry Salhaney Date 6/24/13 | [Jcco FUNDED PER CONTRACT [ ] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signature: Dat

?
/0/ & / 1%

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



